procuring Entity and Disposing Entity (MDA)	EBONYI STATE U	NIVERSAL BAS	SIC EDUCTION	BOARD												
Procument plan for financial year	2022				-			-				-		-	•	
Date last updatd	first Quarter								-			-	-			
comments		-	-	-					-	-	-			-	-	
									-			-				
project Description	Reference N0	process Type	Category	procurement/Dispe Qu sal method	uantities so	ources of fund	location	Budgetary provision ir Naira	Approved Contract Sum (Naira)	Contract type	Advertisment date /call for Eol	Bid Closing/ Opening date	Bid Evalution Date	Issuance of NO Objection certificate	Selection Notification Date	Contract Offer Date
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/001/2022	procurement	constructior	shortlisting with publication of Expression of interest (SLP)			CPS Amaegu Agba Ishielu LGA	156,578,807.29	****	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/002 /2022	procurement	constructior	shortlisting with publication of Expression of interest (SLP)		ntervention und	Central School Ntezi Ishielu LGA	156,578,807.29	#######################################	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/003 /2022	procurement	constructior	shortlisting with publication of Expression of interest (SLP)		und	Ishiagu Central School, Ishiagu Ivo LGA	156,578,807.29	##############	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/004 /2022	procurement	constructior	shortlisting with publication of Expression of interest (SLP)		ntervention und	Nwezenyi Junction CPS , Nwezenyi Izzi LGA	156,578,807.29	****	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/005 /2022	procurement	constructior	shortlisting with publication of Expression of interest (SLP)		ntervention und	Nduoruta Agbaja CPS Agbaja Izzi LGA	156,578,807.29	#######################################	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/006/2022	procurement	constructior	shortlisting with publication of Expression of interest (SLP)		ntervention und	lgwebuike CPS Ugwulangw u Ohaozara LGA	156,578,807.29	#######################################	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025

Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/007/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	lkennekwu PS Umunago Ohaozara LGA	156,578,807.29	#######################################	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/008 /2022	procurement		shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Okpeshi CPS Umuogudu Oshia Ohaukwu LGA	156,578,807.29	#######################################	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/09/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Isu Central School, Isu Onicha LGA	156,578,807.29	****	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ NC/010 /2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Abaomege CPS, Abaomege Onicha LGA	156,578,807.29	#######################################	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Rehabilitation/Renovation of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/ RN/001/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Unity primary School, Amovu, Ohaukwu LGA	160,000,000	160,000,000	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Rehabilitation/Renovation of 1N0 Storey building of 6 classroom blocks, offices and toilets	UBEC/SUBEB/ RN/002/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Army day primary school Nkwegu Abakaliki LGA	80,890,470.75	80,890,470.75	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Rehabilitation / Renovation and equipping school library	UBEC/SUBEB/ RN/003/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Nduoruta Agbaja CPS Agbaja zzi LGA	37,369,918.49	37,369,918.49	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Rehabilitation / Renovation and equipping school library	UBEC/SUBEB/ RN/004/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	lkennekwu PS Umunago Ohaozara LGA	37,369,918.49	37,369,918.49	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025

Rehabilitation / Renovation and equipping school library	UBEC/SUBEB/ RN/005/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Okpeshi CPS Umuogudu Oshia Ohaukwu LGA	37,369,918.49	37,369,918.49	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
	UBEC/SUBEB/ FURN/001-860 /2022	procurement		shortlisting with publication of Expression of interest (SLP)	860	intervention fund	Subeb HQtrs	63,739,618.56	63,739,618.56	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Computers	UBEC/SUBEB/ EQP/1-1,001 /2022	procurement	supply	shortlisting with publication of Expression of interest (SLP)	1,001	intervention fund	Subeb HQtrs	185,485,662.48	185,485,662.48	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /001/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	CPS Amaegu Agba Ishielu LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /002/2022	procurement		shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Central School Ntezi Ishielu LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /003/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Ishiagu Central School, Ishiagu Ivo LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S/004/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	CPS Ihenta, Akaeze Ivo LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025
	UBEC/SUBEB/ W&S/005/2022	procurement		shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Nwezenyi Junction CPS , Nwezenyi Izzi LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025	20th feb. 2025

Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /006/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)		intervention fund	Nduoruta Agbaja CPS Agbaja Izzi LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025		20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /007/2022	procurement		shortlisting with publication of Expression of interest (SLP)		intervention fund	lgwebuike CPS Ugwulangw u Ohaozara LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025		20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /008/2022	procurement		shortlisting with publication of Expression of interest (SLP)	1		lkennekwu PS Umunaga Ohaozara LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025		20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /009/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	fund	Okpeshi CPS Umuogudu Oshia Ohaukwu LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025		20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /010/2022	procurement		shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Unity primary School, Amovu, Ohaukwu LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025		20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB/ W&S /011/2022	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	intervention fund	Abaomege CPS, Abaomege Onicha LGA	6,569,740.10	6,569,740.10	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025		20th feb. 2025

	-	-		
		-	-	
Contract Signing Date	Award Notification Date	Project Moblization Date	Project comemcement	Completion Date
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	

20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	

20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	

20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	
20th feb.	24th feb.	28th feb.	28th feb.	4 months
2025	2025	2025	2025	