

procuring Entity and Disposing Entity (MDA)	EBONYI STATE UNIVERSAL BASIC EDUCATION BOARD															
Procurement plan for financial year	2023															
Date last updated	first quarter															
comments																
project Description	Reference NO	process Type	Category	procurement/Disposal method	Quantities	sources of fund	location	Budgetary provision in Naira	Approved Contract Sum (Naira)	Contract type	Advertisement date /call for EOI	Bid Closing/ Opening date	Bid Evaluation Date	Issuance of NO Objection certificate	Selection Notification Date	Contract Offer Date
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/NC/001/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Ezikwo Road Primary School Abakaliki LGA	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/NC/002/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Nkaliki Community Primary School, Along EBHA Road Abakaliki LGA	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/NC/003/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Amuro/Mgbom Community primary School, Afikpo	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/NC/004/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Ozizaa Central School, Afikpo	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB/NC/005/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	St. Patricks Primary School, Kpirikpiri	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025

Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB NC/006/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Ogbala Community Primary School, Ogbala Ebonyi LGA	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB NC/007/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Igboeze Township School, Ekoli Edda Afikpo-South	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB NC/008/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Isiamaise Community Primary School, Ugwoma Afikpo	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB NC/009/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	CPS Ugalaba Okposhi Umuogharu Ezza-North	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB NC/010/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Central School, Umuezeoka, Ezza-North	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB NC/011/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	CPS Ndiaguazu, Nsokkara Ezza-South	160,000,098.76	160,000,098.76	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Rehabilitation/Renovation of 1N0 Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB RN/001/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Unity Primary School, Inyima Amuzu Ezza-South	166,852,134.02	166,852,134.02	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025

Rehabilitation/Renovation of 1NO Storey building of 12 classroom blocks, offices and toilets	UBEC/SUBEB RN/002/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	CPS Anumocha, Okpuitumo Ikwo	166,852,134.02	166,852,134.02	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Rehabilitation / Renovation and equipping school library	UBEC/SUBEB RN/003/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	CPS Anumocha, Okpuitumo Ikwo	43,297,221.33	43,297,221.33	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Rehabilitation / Renovation and equipping school library	UBEC/SUBEB RN/004/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Central School, Umuezeoka, Ezza-North	43,297,221.33	43,297,221.33	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Rehabilitation / Renovation and equipping school library	UBEC/SUBEB RN/005/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	St. Patricks Primary School, Kpirikpiri	43,297,221.33	43,297,221.33	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Supply of Funiture	UBEC/SUBEB FURN/001-860/2023	procurement	Supply	shortlisting with publication of Expression of interest (SLP)	860	FGN/State Intervention Fund	SUBEB HQTRES	73,864,940.04	73,864,940.04	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Supply of Desk top Computers	UBEC/SUBEB EQP/1-1,001/2023	procurement	Supply	shortlisting with publication of Expression of interest (SLP)	1,001	FGN/State Intervention Fund	SUBEB HQTRES	214,950,883.71	214,950,883.71	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 NO motorized borehole with overhead tank	UBEC/SUBEB W&S/001/2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Ezikwo Road Primary School Abakaliki	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025

Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/002 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Nkaliki Community Primary School, Along EBHA Road	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/003 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Amuro/Mgbom Community primary School, Afikpo	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/004 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Ozizaa Central School, Afikpo	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/005 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	St. Patricks Primary School, Kpirikpiri	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/006 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Ogbala Community Primary School, Ogbala Ebonyi LGA	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/007 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Igboeze Township School, Ekoli Edda	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/008 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)	1	FGN/State Intervention Fund	Isiamaise Community Primary School, Ugwoma	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025

Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/009 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)		1 FGN/State Intervention Fund	CPS Ugalaba Okposhi Umuogharu Ezza-North	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/010 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)		1 FGN/State Intervention Fund	Central School, Umuezeoka, Ezza-North	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/011 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)		1 FGN/State Intervention Fund	CPS Ndiaguazu, Nsokkara Ezza-South	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/012 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)		1 FGN/State Intervention Fund	Unity Primary School, Inyima Amuzu Ezza-South	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025
Construction of 1 N0 motorized borehole with overhead tank	UBEC/SUBEB W&S/013 /2023	procurement	construction	shortlisting with publication of Expression of interest (SLP)		1 FGN/State Intervention Fund	CPS Anumocha, Okpuitumo Ikwo	6,442,084.43	6,442,084.43	fixed price contract	12th Dec. 2024	17th feb. 2025	17th feb. 2025			20th feb. 2025

Contract Signing Date	Award Notification Date	Project Mobilization Date	Project comencement	Completion Date
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months

[illegible]

20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months



[illegible]

20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months
20th feb. 2025	24th feb. 2025	28th feb. 2025	28th feb. 2025	4 months